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                                                     INTRODUCTION    
 

In the month of January, under Support A Pond initiative, GuruJal has completed the restoration & 
rejuvenation of the Khentawas pond site which was inaugurated in the due presence of Shri Rao Inderjeet 
Singh, Member of Parliament and Shri Rakesh Daultabad, MLA. Restoration & rejuvenation of 12 other 
pond sites is under process. GuruJal has also been working on the monitoring and evaluation of restoration 
& rejuvenation of ponds in Faridabad Municipal Corporation. 
 
Under Biodiversity Management initiative, development of Damdama and Kherla Biodiversity Park by 
GuruJal has been moving forward with the development of nursery and pre-study for the development of 
the park. 
 
Under Waterproofing intervention, GuruJal has been able to achieve cleaning and checking of 1,017 rain 
water harvesting structures and currently working on the installation of rain water harvesting structures in 
10 government schools in Gurugram District. 
 
Under Connect The Drops initiative, GuruJal has been collaborating with IB schools in Gurugram to guide 
and create awareness among the young minds. Regular meetings and sessions were conducted with various 
stakeholders to elaborate GuruJalÕs scope of work. Also, training programs are conducted for the capacity 
building of the team. 
 
In the following sections, the work updates, events and achievements of GuruJal under each vertical has 
been described. 
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                            PROJECT UPDATES: SUPPORT A POND   
 
 
 

 
 

S. No. Jurisdiction Pond Site Ongoing Activities Status 

1 

Panchayati 
Raj Institute 

Khentawas Site has been completed Completed 

2 Tajnagar 
WWTP construction is currently 

underway 
WIP 

3 Budhera 
PCC work has been completed 

RCC work to be started 
WIP 

4 Iqbalpur Site has been completed Completed 
5 Nawada WWTP site has been completed Completed 

6 Kasan 
WWTP Collection Tank is under 

construction 
WIP 

7 Hariahera 
WWTP construction has been 

completed 
Landscaping work to be started 

WIP 

8 Harchandrpur Site has been completed Completed 

9 Dhaula 
WWTP construction has been 

completed; Landscaping work has to 
be started 

WIP 

10 Bilaspur 
WWTP has to be commissioned; 

Landscaping work has to be started 
WIP 

11 Palasoli RCC work for WWTP is in progress WIP 
12 Bohra Kalan Site has been completed Completed 
13 Mojabad Site has been completed Completed 
14 Wazirpur WWTP construction is under process WIP 
15 Dharampur Ð I WWTP construction is in process WIP 
16 Dharampur Ð II  Site is not feasible - 

17 Daulatabad 
Cleaning of the site is completed 

Dewatering is in progress 
WIP 

18 

MCG 

Dhanwapur I DPR Vetted by GuruJal Completed 
19 Dhanwapur II DPR Vetted by GuruJal Completed 
20 Gadauli Kalan DPR Vetted by GuruJal Completed 
21 Ghata I DPR Vetted by GuruJal Completed 
22 Ghata II DPR Vetted by GuruJal Completed 
23 Ghata III DPR Vetted by GuruJal Completed 
24 Badshahpur I DPR Vetted by GuruJal Completed 
25 Badshahpur II DPR Vetted by GuruJal Completed 
26 Badshahpur III DPR Vetted by GuruJal Completed 
27 Badshahpur IV DPR Vetted by GuruJal Completed 
28 Shubash Nagar DPR Vetted by GuruJal Completed 
29 Sihi DPR Vetted by GuruJal Completed 
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30 Darbaripur I DPR Vetted by GuruJal Completed 
31 Darbaripur II DPR Vetted by GuruJal Completed 
32 Sarai Alawardi DPR Vetted by GuruJal Completed 
33 Tigra DPR Vetted by GuruJal Completed 
34 Samaspur DPR Vetted by GuruJal Completed 
35 Begampur Khatola DPR Awaited WIP 
36 Bandhwari DPR Vetted by GuruJal Completed 
37 Nathupur DPR to be prepared by GuruJal WIP 
38 Chauma DPR submitted by GuruJal Completed 
39 Basai DPR Awaited WIP 
40 Jahajgarh DPR Awaited WIP 
41 Surat Nagar DPR to be prepared by GuruJal WIP 
42 Gwal Pahadi DPR Vetted by GuruJal Completed 
 Behrampur DPR to be prepared by GuruJal WIP 

43 

MC Pataudi 

Moti Dungri Johad 
Pre-studies is completed 

Estimates have been send for approval 
to PDMS and ULB 

WIP 

44 Ram Johad 
Pre-studies is completed 

Estimates have been send for approval 
to PDMS and ULB 

WIP 

45 
MC 

Farukhnagar 

Samshaan Ghat Johad 
Pre-studies is completed 

Estimates have been send for approval 
to PDMS and ULB 

WIP 

46 Main Haily Mandi Johad 
Pre-studies is completed 

Estimates have been send for approval 
to PDMS and ULB 

WIP 

47 
MC Haily 

Mandi 

Baba Mashnath Johad 
Pre-studies is completed 

Estimates have been send for approval 
to PDMS and ULB 

WIP 

48 Chitar Kund Johad 
Pre-studies is completed 

Estimates have been send for approval 
to PDMS and ULB 

WIP 

49 MC Sohna 29 Ponds 
Pre-studies is completed 

Estimates have been send for approval 
to PDMS and ULB 

WIP 

 
Table 1: Updates of the projects under ÔSupport A Pond 
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Major updates of the month under ÔSupport A PondÕ 

 
1.' Khentawas Pond Site Inauguration Ð Khentawas village pond site of Farrukhnagar Block was 

inaugurated on 2nd January 2021 by Shri Rao Inderjeet Singh, Union Minister of State for Ministry of 
Statistics and Programme Implementation, in the presence of Shri Rakesh Daultabad, MLA Badshahpur 
through video conferencing; Mr. Amit Khatri, Deputy Commissioner, Gurugram; Mr. Pradeep Kumar, 
SDM Pataudi; Mr. Narendra Sarwan, DDDPO, Gurugram and Mr. Ravi Pahuja, COO Raman Kant 
Munjal Foundation. 
The project included 150 KLD wastewater treatment plant of Advanced Eco Reactor technology which 
treats the grey water from the village. Landscaping work was done using waste material collected from 
the community like glass bottles, sanitary wares etc. 

 

 
Figure 1 Ð Inauguration of the Khentawas Pond Site 

 

 
Figure 2 Ð Waste Water Treatment Plant at Khentawas 
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2.' Budhera Pond Site Ð PCC work for WWTP has been completed at the pond site and cleaning of the 

pond is in progress. RCC work for WWTP and landscaping work will be started within a week. 
 
 

 
Figure 3 Ð Laying of Sewer Line at Budhera Pond Site 

 

 
Figure 4 - PCC work for WWTP at Budhera Pond Site 
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Figure 5 - Drone Image of the PCC work for WWTP at Budhera Pond Site 

 
3.' Palasoli Pond Site Ð PCC and reinforcement for the WWTP has been completed. Also slab casting of 

the tank has been completed. RCC work for the WWTP is in progress. 
 

 
Figure 6 - Reinforcement work for WWTP at Palasoli Pond Site 
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Figure 7 - PCC work for WWTP at Palasoli Pond Site 

 

 
4.' Daultabad Pond Site Ð Excavation for the WWTP site and cleaning work around the periphery has 

been completed. Dewatering of the pond is in progress and PPC work for WWTP is yet to be started. 
 

 

Figure 8: Dewatering of the pond at Daultabad Site 
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Figure 9: Excavation for the WWTP at the Daultabad site 

 

 

Figure 10: Cleaning work at Daultabad pond site 

 

 

5.' Kasan Pond Site Ð Kasan pond site has been transferred to Municipal Corporation of Manesar. WWTP 
construction has been completed and solar panels have been installed at the site. Invert level of the 
incoming wastewater has been rectified and pavement work to be done. 
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Figure 11: Construction of the WWTP collection tank at Kasan Site 

 

 

Figure 12: Solar panels at Kasan site 

 

 

6.' MCF Pond Restoration & Rejuvenation Ð Vetting of DPRs for 11 pond sites of MCF has been 
completed and vetting of 9 more DPRs is in process. 
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                 PROJECT UPDATES: BIODIVERSITY MANAGEMENT   

 
Status of Biodiversity Parks 

 

Biodiversity Park / 
Urban City Forest Village Block Activities Status 

Damdama and Kherla 
Biodiversity Park 

Damdama 

Sohna 

Demarcation and 
Administrative 
Approval for Nursery 
Development 

WIP 

Kherla 

Capacity Building cum 
Training Programme 
and BMC Activation 

Completed 

Seed Collection Drive Completed 

 

Table 2: Updates of Biodiversity Parks under the intervention ÔBiodiversity ManagementÕ 

 

Major updates of the month under ÔBiodiversity ManagementÕ 
 

1.' Floral Sampling Ð Sampling of 51 identified areas in Damdama and Kherla Biodiversity Park has been 
completed and data feeding for the same is in process. 

    

             
 

Figure 13: Floral sampling at Damdama and Kherla Hill Areas 
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Figure 14: Floral sampling at Damdama and Kherla Hill Areas 

 
 

2.' Fund Raising for Nursery Development Ð Meeting with The Nest regarding the funds for the 
development of Nursery. The Nest has confirmed the funding of 1 lakh for the same. 
 
 

 
Figure 15 - Site Visit with The Nest for Nursery Development 

 



!%" 

3.' Visit to the Nursery site with Sohna Range Officer regarding the permission for the development of 
nursery. Site feasibility report has been shared with DFO for the same. 
 

 
Figure 16 - Site Visit with Range Officer for Nursery Development 

 
4.' Meeting with concerned JE regarding the funds received from District Plan for the nursery development 

for Damdama and Kherla Biodiversity Park. 
 

5.' Nursery development for Deaf and Dumb Society Ð Soil testing and construction of plantation beds has 
been completed for the Nursery. 
 
 

 
Figure 17 - Construction of Plantation Beds for Nursery at Deaf and Dumb Society 
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Figure 18 - Plantation Beds for Nursery at Deaf and Dumb Society 

 

                            PROJECT UPDATES: WATERPROOFING    

 
 

Functionality Check of Rainwater Harvesting Structures 
 

S. No. Jurisdiction No. of RWH Structures Activity  

1 MCG 413 Cleaning Completed 

2 MC Sohna 75 

Checking Completed 

3 MC Pataudi 6 

4 MC Hailey Mandi 8 

5 
MC 

Farurukhnagar 
11 

6 Panchayati Raj 504 Checking Completed 

Total 1,017  

 
Table 3: Updates of Rainwater Harvesting Structures. 
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New Rainwater Harvesting Structures (RWHs) in Govt. Schools 

 
Construction of new rain water harvesting structures in 10 government schools of MCG and MC 
Farrukhnagar area, under the CSR support of SBI Card. Vetting of designs and administrative approvals is 
being done by GuruJal and the work is being implemented by Plan India Foundation. 
 

List of Schools in Block - Gurugram  
S. No School Name and Village Block Work Status 

1 Govt. Primary School, Garauli Kalan Gurugram 
Rainwater structure 

construction work is in 
progress 

2 Govt. Middle School, Shivaji Nagar Gurugram 
Rainwater structure 

construction work is in 
progress 

3 Govt. Primary School, Basai Gurugram 
Rainwater structure 

construction work is in 
progress 

4 Govt. Sr. Sec. school, Garhi Harsharu Gurugram 
Rainwater structure 

construction work is in 
progress 

5 Govt. Primary School, Indira Colony Gurugram 
Rainwater structure 

construction work is in 
progress 

6 
Govt. Sr. Sec. School, Mohhamadpur 

Jharsa 
Gurugram 

Rainwater structure 
construction work is in 

progress 

7 Govt. Primary School, Bajghera Gurugram 
Rainwater structure 

construction work is in 
progress 

8 Govt. High School, Dhanwapur Gurugram 
Rainwater structure 

construction work is in 
progress 

List of Schools in Block - Farrukhnagar  
S. No School Name and Village Block Remark 

1 Govt. Primary School, Sultanpur Farrukhnagar 
Rainwater structure 

construction work is in 
progress 

2 Govt. Middle School, Sultanpur Farrukhnagar 
Rainwater structure 

construction work is in 
progress 
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                         PROJECT UPDATES: CONNECT THE DROPS  

 
Major updates of the month under ÔConnect the DropsÕ 

 
1.' Capacity Building cum Training Program of the GuruJal field team on construction, operation & 

maintenance of pond sites was conducted on 8th January 2021. 
 

 

 
 

Figure 19 - Capacity Building of the Field Team for O&M of the Pond Sites 

 
2.' Meeting was carried under the chairmanship of Additional Municipal Commissioner of MCG on 8th 

January 2021 to discuss the status of 4 MCG nursery sites and plan for 2021 Plantation Drive to be 
carried out in Feb-March and in July months. 

 
3.' An introductory meeting of GuruJal Society was conducted on 19th January, 2021 under the 

chairmanship of Chairman GuruJal Society cum Deputy Commissioner, Gurugram. 
! ' Update on the status of all ongoing projects with the timelines. 
! ' Administrative support and funds required for the Pond Restoration & Rejuvenation and 

development of Biodiversity Park. 
! ' Preparation of the Integrated Water Management Plan for Gurugram. 
! ' Proposal submission for Water Sensitive Urban Design Interventions in Mini Secretariat. 
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Figure 20 - Meeting with Chairman GuruJal Society cum Deputy Commissioner, Gurugram 

 

 

Figure 21 - News from Dainik Jagaran regarding the meeting on 20th January 2021 

 
 

4.' GuruJal Team Meeting Ð Team meeting of GuruJal Society was conducted on 21st January 2021. 
Schedule for the weekly team and individual meeting was discussed. Process to be followed for 
meeting with stakeholders, work distribution and updates on all the projects and events was discussed. 
 

5.' Social Media Outreach Ð GuruJal has been creating awareness to make people conscious about water 
and biodiversity conservation on social media platforms. In the last month, Gurujal have been able to 
reach and engage more than 3000 people through our posts and updates on the water and environmental 
issues and the work that is being carried out for the same. 
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Figure 22 - Tweet by Rao Inderjeet Singh, MP for Khentawas Inauguration 

 

Date Post People Outreach 

1.' 2nd January 
2021 

Khentawas Pond Site Inauguration 3279 

2.' 11th January 
2021 

Capacity Building cum Training Programme for the 
Field Team 

993 

3.' 22nd January 
2021 

Interns hiring for Biodiversity Planning and Media 
and Media and Communication 

700 

Total Outreach 4,972 
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                                                     PUBLICATIONS   
 

GuruJal Gazette Ð the official newsletter of GuruJal Society 
 

 
 

Figure 23: August edition of GuruJal Gazette-the official newsletter of GuruJal Society 
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